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NEWS RELEASE 
 
FOR IMMEDIATE RELEASE – December 2, 2022 

 
Media Contact: 
Robert Duncanson, Ph.D., Director of Health & Natural Resources 
Town of Chatham 
(508) 945-5165 
rduncanson@chatham-ma.gov 
 

 

For Immediate Release 

 

Sewer Construction & Road Paving Update 

 

Chatham – C.C. Construction, Inc. will continue work on the Phase 1D-2A: Route 137 – Morton 

Road Sewer Extension Project (1D-2A) and commence work on the Queen Anne Pumping 

Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will continue work on the 

Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 and 

CFP) as outlined below. In addition, roadway work/paving is outlined below for several areas in 

Town. 

 

Work for the week of December 5th – December 9th:  

 

1D-2A: 

• Continued sewer work expected on Meetinghouse Road, work is progressing north from 

the Rt. 28 intersection. Detour utilizing Morton Road in place. 

 

Crowell Road Phase 2 and CFP: 

• Continued drainage work is expected at the Chatham Fish Pier Upper parking lot. 

 

Chatham Roadway Reconstruction Project (Lawrence-Lynch Corp.): 

• Miscellaneous edge of roadway and driveway restoration on Heritage Lane. 

 

Other Town Roadwork (Lawrence-Lynch Corp.): 

• Miscellaneous cleanup of road shoulders/loaming at Claflin Landing/section of Shore 

Road. 
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• Paving of water trench on Nob Hill Road. 

• Paving of new roadway apron at Commerce Park Entrance/Route 137. 

 

 

Two Week Look Ahead (12/12 – 12/16):  

1D-2A: 

• Continued sewer work is expected on Meetinghouse Road, work is progressing north 

from Rt. 28 intersection. Detour utilizing Morton Road in place. 

 

Crowell Road Phase 2 and CFP: 

• Work area to be determined. 

 

QAPS: 

• Site work/tree clearing expected at the pump station site (40 Queen Anne Road; SE 

corner of Queen Anne Road & Oyster Pond Furlong). 

 

 

Three Week Look Ahead (12/19 – 12/23):  

1D-2A: 

• Continued sewer work is expected on Meetinghouse Road, work is progressing north 

from the Rt. 28 intersection. Detour utilizing Morton Road in place. 

 

Crowell Road Phase 2 and CFP: 

• Work area to be determined. 

 

QAPS: 

• Continued site work expected at the pump station site (40 Queen Anne Road; SE corner 

of Queen Anne Road & Oyster Pond Furlong). 

 

 

Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather.  

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless 

otherwise noted. 

 

The website formerly used for project updates (http://www.chathamscproject.info) is no longer 

being updated as the information is now available on the Town’s website under the Projects link. 

If you have this site bookmarked, please update with the new link to the Town’s website. Sewer 

construction updates are being posted to the Town’s website as the primary information site for 

residents at http://www.chatham-ma.gov. We encourage you to visit for additional information 

regarding the CWMP and other important projects and events in Town. 
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Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 

 

### 
 

 


